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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item as an Informational Item.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received an allocation this fiscal year. 
 
In July through December 2005, the California Transportation Commission (Commission) allocated 
construction funds totaling $23,685,000 for 40 locally-administered STIP projects.  As of May 4, 
2006, 33 projects totaling $13,198,000 have been awarded.   
 
There are seven remaining projects that have been voted but not yet awarded under the Fiscal Year 
2005-06 Allocation Plan criteria.  Five of these projects have been granted extensions to the period 
of contract award.  Of the five projects with approved extensions, one will be cancelled and one 
agency is requesting a second extension under Agenda Item 2.8b.(4).  The remaining two agencies 
are requesting extensions for the first time under Agenda Item 2.8b.(4).  All seven projects, totaling 
$10,824,000, are shown on the attached list. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation 
Plan and Criteria requiring agencies receiving an allocation in FY 2005-06 to award the contract 
within six months or request a time extension.  The resolution also requires the receiving agencies to 
report back after four months of vote as to the status of award. 
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Project Construction Allocations For Fiscal Year 2005-06
Subject to 6-month Deadline Per Fiscal Year 2005-06 STIP/SHOPP Allocation Plan and Criteria
Projects Voted Not Awarded After Four Months
As of May 4, 2006

Agency Name Description PPNO
Allocation 

Date
Award 

Deadline
Allocation 
Amount Project Status

Irvine Culver Drive 
Realignment and 
Widening Bike Trail 
/Landscape 

12-2134D 14-Jul-05 30-Apr-06 (1) $792,000 The project will be 
cancelled.

Lassen County New roadway 
construction and 
Class I Bikeway

02-2121 18-Aug-05 31-Aug-06 (2) $6,871,000 The County anticipates 
awarding a contract in 
July 2006.

City of Los 
Angeles

Renovation of Train 
Station

07-3174 18-Aug-05 31-Aug-06 (2) $105,000 The City is requesting a 
second time extension 
under Agenda Item 
2.8b(4).

City of Yreka Downtown Bike / 
Pedestrian Path

02-2398B 29-Sep-05 30-Sep-06 (3) $256,000 The City anticipates 
awarding a contract in 
June 2006.

City of 
Placencia

Grade Separations / 
Crossing Closures

12-9656 29-Sep-05 30-Sep-06 (3) $2,200,000 The City anticipates 
awarding a contract by 
September 2006.

San Gabriel Landscape median 
and interchange

07-3434 3-Nov-05 31-May-06 $297,000 The City is requesting a     
6-month time extension 
under Agenda Item 
2.8b(4).

Los Angeles Pedestrian 
Improvements and 
Streetscape

07-3435 15-Dec-05 30-Jun-06 $303,000 The City is requesting a 
12-month time extension 
under Agenda Item 
2.8b(4).

Total $10,824,000

(1) This is an extended deadline approved in December 2005  (Waiver-05-30).
(2) These are extended deadlines approved in February 2006  (Waiver-06-02).
(3) These are extended deadlines approved in March 2006  (Waiver-06-08).
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